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CONFIDENTIAL

LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 16 FEBRUARY 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

II. Items/Events of Major Interest:

1. OF/CSAD Relocation: OF/CSAD will relocate

‘Drawings were completed and delivered to the

Property Manageﬂ \on 28 January 1983 for a bid on

construction. A verbal bid of §32,000 was given on 10 February

1983. The contract will be drawn up by the Field Engineering

Branch.[::::]

2. Installation of Terminals: SAFE Early Capability termi-

nals are to be installed in the Office of Scientific and Weapons

Research, DDI, Room 4G00 Headquarters Building. Drawings have been

completed and sent to Space Maintenance and Facilities Branch.

3. Polygraph Expansion: Phase II of the renovation of the

1F006 area at Headquarters Building is 98 percent complete. The

Sheetmetal Shop is now working in the area and its work is 20

percent complete.
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5. Safe Inventory: As of this date, twenty-six of the

forty-one Records Management Officers have forwarded their safe
inventory. Input into the system is made each day and will con-

25X1 tinue until the project is complete. [::::]
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IIT. Significant Events Anticipated During the Coming Week:

No items this reporting period.
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-~ Chief
Logistics Services Division
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